



**Carnegie Mellon
Software Engineering Institute**

Pittsburgh, PA 15213-3890

Improving Acquisition through COTS Risk Identification

David Carney, Ed Morris, Pat Place

Sponsored by the U.S. Department of Defense
© 2003 by Carnegie Mellon University

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE JAN 2004		2. REPORT TYPE		3. DATES COVERED 00-00-2004 to 00-00-2004	
4. TITLE AND SUBTITLE Improving Acquisition through COTS Risk Identification				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Carnegie Mellon University,Software Engineering Institute,Pittsburgh,PA,15213				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES 2004 Conference on the Acquisition of Software-Intensive Systems, 26-28 Jan, 2004.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 21	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Motivation

Inform the community of results seen through CURE application

Provide recommendations to improve acquisition of COTS-based systems



Carnegie Mellon
Software Engineering Institute

Outline

❖ CURE history

Outline of CURE method

Risks identified by CURE

Recommendations



Motivation for CURE

The SEI has been called in to assess many programs

A common factor in many assessments was the presence of COTS software

Similar situations meant we were asking the same questions in every assessment about COTS software

Idea was to ask the questions early a program's life cycle, **before** the risks became problems



CURE chronology

FY99:

- Began development of questionnaire
- Developed initial COTS risk list
- Piloted CURE on a small program

FY00:

- Created CURE method
- Created database-supported analysis approach

FY01:

- Stabilized analysis method

FY02 & FY03:

- Developed Discussion Document from questionnaire
- Created Evaluation Record
- Refined and harmonized all artifacts
- Created Reference Manual



Carnegie Mellon
Software Engineering Institute

Outline

CURE history

❖ Outline of CURE method

Risks identified by CURE

Recommendations



High-level overview

CURE method consists of:

- an initial questionnaire
- an on-site interview
- a period of data analysis
- an outbrief

Initial questionnaire is sent 4 weeks in advance of the interview

Interview lasts 1-1½ days


Outbrief is given no later than 4 days after interview

Anatomy of a risk

Risks comprise a condition and a consequence

- conditions can be known in advance (observed in other programs)
- consequences are dependent on the program

The existence of a condition is dependent on many pieces of data





Interview and analysis

Interview:

- starts with an inbrief that describes
 - CURE to the participants
 - the program
- raises all topics in the Discussion Document
- evaluators fill in data items
- is not adversarial

Analysis:

- evaluators agree on data items
- generate report of conditions and associated data
- determine whether conditions apply
- develop consequences and mitigations
- prepare outbrief (typically about a dozen risks)

Outline

CURE history

Outline of CURE method

❖ Risks identified by CURE

Recommendations



CURE results

Data collected from CUREs performed on DoD and other government agencies

Programs included:

- weapons systems
- information systems
- command, control, communication, and intelligence (C3I) systems

Data rolled up into 4 categories



Programmatics and Management

Accounted for 31% of identified risks

- Personnel (7%)
 - Shifts in the Program Office will cause disruptions
- Budget (5%)
- Requirements management (4%)
- Contract (4%)
- Risk management (3%)
 - Diffuse risk management process will lead to risks being overlooked
- Decision making (3%)
- IPTs (3%)
 - Management team lacks experience with IPTs making them a hindrance rather than a benefit
- Process (2%)



Mission and Stakeholders

Accounted for 30% of identified risks

- Fulfilling system requirements (12%)
 - Performance requirements will not be met
- Sustainment (9%)
 - The plans and responsibilities for long-term maintenance are undefined
- Stakeholders (9%)
 - The users will find the new business processes unacceptable



Technical Areas

Accounted for 24% of identified risks

- Business processes (5%)
 - The business or technical processes embedded in the completed system will not match all stakeholder expectations
- Configuration management (5%)
- Fielding (4%)
 - Lack of attention to installation details will cause fielding difficulties
- Test (4%)
- Integration (3%)
- Data conversion (2%)
- Evaluation (1%)



Product-Specific Issues

Accounted for 16% of identified risks

- COTS modification (6%)
 - Estimates about modification of NDI are overly optimistic
- COTS version skew (5%)
 - Gap between the system specific and commercial versions of key commercial component x will become significant
- COTS product support (5%)
 - Key commercial component x will not become a mature and viable commercial product

Analysis

Product-specific issues were relatively few – perhaps because the questions are more management oriented

Different profile from Tri-Service Assessment Initiative

- COTS focus of CURE
- different choices on data roll-up



Carnegie Mellon
Software Engineering Institute

Outline

CURE history

Outline of CURE method

Risks identified by CURE

❖ Recommendations



Educate appropriately

Many of the risks we identified are easily avoided

Verified the need for COTS skills in acquisition

NDI behaves a lot like COTS software

Add/strengthen COTS software components – particularly in area of setting realizable requirements (single biggest sub-category)



Extend CURE

CURE probe is “painless, quick, and productive”

But, even with the COTS focus of CURE, we uncovered other, non-COTS risks

Differences between contractor and program office community are striking – early discovery of differences reduces risk

- always interview government and contractor

Do follow-ups



Rethink attitude toward risk

CURE was hard to even give away

- takes time of senior program staff
- fear of risks

Need to change the mindset
risk \neq problem

Manage by risk

- identify all plausible risks
- mitigate as appropriate



Carnegie Mellon
Software Engineering Institute

For more information

David Carney, Ed Morris, and Pat Place
(412) 268-7746
cure@sei.cmu.edu

Also “Identifying Commercial Off-the-Shelf (COTS)
Product Risks: The COTS Usage Risk Evaluation”
CMU/SEI-2003-TR-023 ESC-TR-2003-03
<http://www.sei.cmu.edu/publications/documents/03.reports/03tr023.html>